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TO: Genetha Rice-Singleton, Assistant Director of Preconstruction

SUBJECT Revised Project Concept Report
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Attached is the original copy of the Revised Congcept Report for your further handling and approval in

accordance with the Plan Development Process (PDP).

‘The purpose of this Revised Concept Report is to change the beginning project limits from the intersection
of US 41and Barrett Parkway to Barrett Lakes Bivd and Duncan Road. The ending project limits will

rernain Bells Ferry Road.,

The revised concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Program (RTP) and/or the State Transportation Improvement

Program {STIP).
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Paul Liles, State Bridge Design Engineer




REVISED PROJECT CONCEPT REPORT

Need and Purpose: (From approved Concept Report)

The proposed Noonday Creek Multi-Use Trail from the intersection of US41 and Barrett
Parkway to Bells Ferry Road (TIP# CO-AR-BP214B) is based upon the need to provide
connectivity and alternate modes of transportation in the Town Center Mall/Kennesaw
Mountain area of Cobb County. By providing a trail in this area, it will allow commuters
to live, work and play all in the Town Center Area. They will be able to get out of their
cars and walk or bike from apartments, town homes and CCT bus stops to work, eating
establishments, entertainment, and retail facilities, thus reducing the number of short
vehicle trips and improving air quality by reducing vehicle emissions in this portion of
Metro Atlanta,

Once this project and the adjeining project, which begins at the end of the Mountain to
River Trail at Kennesaw Mountain National Battlefield Park and ends at the intersection
of US 41 and Barrett Parkway (TIP# CO-AR-BP214A), are built the trail will provide
connectivity for residents and employees of the area from Bells Ferry Road to the
Kennesaw Mountain National Battlefield Park. The Noonday Creek Trail project is an
integral part of the LCI project that was completed for the Town Center Area.

There are seven apartment complexes, two town home neighborhoods, one subdivision
and one trailer park in the area of the trail. The connectivity of these residential areas to
several office parks, three shopping centers in addition to Town Center Mall and the new
Super Wal-Mart on Chastain Meadows Parkway, Kennesaw State University and twenty
bus stops for CCT will be enhanced due to the construction of the Noonday Creek Trail.
This will provide the connectivity needed in this area for the residents and employees of
the area to leave their cars and walk to their destination or bus stop via the trail.

“The Noonday Creek trail will also provide future connectivity to downtown Kennesaw
and a portion of Cherokee County from the Town Center Area via the proposed
connections to the Kennesaw Trail and the Noonday Creek Trail Cherokee Connector.
These connections to the Noonday Creek Trail will enhance the public’s ability to leave
there cars and commute to the Town Center Area for living, work and play by alternate
modes of transportation.

The construction of the trail will stabilize portions of the creek’s banks that suffer severe
erosion and shifting due to the increased flows during periods of heavy rainfall. In
addition, the construction of the trail will allow for the improvements of pedestrian
signals at the intersections that the trail will be constructed through.

Project location:

The approved concept would add a multi-use trail between the intersection of US 41 and

* Barrett Parkway to Bells Ferry Road in northwestern Cobb County. The entire project is
located within the Town Center Area Community Improvement District. The project will
be located along Noonday Creek and in the vicinity of Noonday Creek along existing
roadways and sidewalks




Description of approved concept:

The project will begin at the intersection of US 41 and Barrett Parkway. The project will
proceed along US 41 until it intersects Noonday Creek. The trail will then follow along
Noonday Creek crossing over Roberts Boulevard. The trail will continue to follow along
the creek until just south of the Cobb County Airport property where the trail will turn
and intersect Vaughn Road. Between Roberts Boulevard and Vaughn Road, the trail will
cross some low wet areas that may require the trail to be constructed as a boardwalk. The
trail will then follow along Vaughn Road, Cobb Place Boulevard and Barrett Lakes
Boulevard until its intersection of Noonday Creek, by widening the existing sidewalk
along these roads. At this point the trail will again follow along the creek crossing under
1-75, crossing Busbee Parkway at its intersection with Town Center Drive, crossing under
I-575 and Chastain Mcadows Parkway before ending at Bells Ferry Road. The project
will contain three creck crossings that will utilize a prefabricated steel bridge structure.
These crossings will be approximately 760" north of US 41, 200 west of Busbee
Parkway and 730° cast of Busbee Parkway. There is an existing 6” x 24" or 6” x 30”
curb and gutter along portions of the roadway sections. The approximate length of the
project is 4.69 miles, of which 1.64 miles (35%) will be widening of existing sidewalk
and 3.05 miles will be new trail (65%). Of the 3.05 miles of new trail, 2.71 miles will be
on new location and 0.34 miles will be along existing roadway. The trail will vary in
width from 10 feet to 12 feet wide. In the new location areas the trail will have 2 foot
grass shoulders.

PDP Classification: Major —_ __ Minor X
Federal Oversight: Full Oversight(), Exempt(X), Statc Funded(), Other()
Functional Classification: Pedestrian/Bike Facility

U.S. Route Numbers(s): State Route Number(s): Approximately 0.25 miles of the trail
is along US 41/8R 3. The trail will cross under I-75/SR 401 and I-575/SR 5.

Traffic (AADT) as shown in the approved concept:
Current Year: N/A-New Facility = Design Year: N/A-New Facility

Proposed featares to be revised:

e Project Termini

‘Description of revised features to be approved:

The purpose of this concept report revision is to revise and shorten the limits of the
project.

The original project concept began at the intersection of US 41and Barrett Parkway
adding a multi-use trail along existing roadways and Noonday Creek in an easterly
direction to Bells Ferry Road. The purpose of this revision is to-move the beginning
project limits to the intersection of Barrett Lakes Blvd. and Duncan Road and continue in



an easterly direction along existing roadways and Noonday Creek to its terminus at Bells
Ferry Road. The new project length will be 2.42 miles.

The reason for this revision is that there has been a change in the funding of the project.
The new project limits will be funded with LCI funds. The portion of the project that is
being removed by this concept revision will be fimded by the Town Center Area CID and
its construction advanced to the fall of 2008.

Updated Traffic (AADT)
Current Year: N/A-New Facility =~ Design Year: N/A-New Facility

Programmed Schedule:

PE.: 2005 R/W: 2009 Construction: 2010
Revised Cost Estimates: -
1. Construction cost including E&C $%:6%5;699-00-d b4 ,4& ye08
2. Right-of-way $ 500.000:00~  Coctl

3. Utilities IBD O
. : 0P 2
1\IB‘|}.

Is the project in a Non-attainment area? Yes. The proposed project concept matches
the conforming plan’s model description. The project proposes to add a multi-use trail
along the Noonday Creek corridor between Barrett Lakes Blvd. at Duncan Road to Bells
Ferry Road in the Town Center Mall area of Cobb County.

Recommendation:

It is recommended that the above described revisions be incorporated into the previously
- approved concept to update the project limits to accommodate the change in funding for
the project.

Attachments:
1. Location Map,
2. Cost Estimate,
3. Typical Section,

—_ % '

irector of Preconstruction

Apprave: B&M MQ

Chief Engineer
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Construction Cost Estimate for Noonday Creek Trail Phase Il |
From Barrett Lakes Blvd @ Noonday Creek to Bells Ferry Road
 |LCI Funded . . o
Htem Number Description Unit Unit Cost | Quantity Total Cost
. Trail items
150-1000 Traffic Controt Lump $75,000.00 1 $75,000.00
2070203 Foundation Bkfill Matl, TP H CY $61.13 30 $1,833.90
1210-0100 Grading Complete Lump $600,000.00 1 $600,000.00
310-1101 Graded Aggr Base Crs, Incl Matl TN $24.78 6660 $165,034.80
402-3110 Recycled Asph Canc 8.5mm Superpave, GP1or2 |[TN $71.83 1000 $71,830.00].
441-0104 Cone Sidewalk, 4 In SY $62.24 3000 $186,720.00
441-7014 Curb Cut Wheelchair Ramp, Type D EA $300.00 3 $2,700.00
500-3101 Class A Concrete cY §776.00 100 $77,600.00!
511-1000 Bar Reinf Steel LB $1.56 2500 $3,900.00
550-1240 Storm Drain Pipe, 24 IN, H 1-10 LF _ %8016 111 $66,236.16
550-4224 Flared End Section 24 iN, Storm Prain EA  $845.03 28 $21,996.78
634-1200 Right of Way Markers EA $111.30 109 $11,130.00
Trail Markers TP 10 EA $400.00 9 $3.600.00
641-1200 Guardrail, Tp W LF $20.54 1500 $30,810.00
641-5001 _|Guardrail Ancharage, TP 1 EA "$713.90 5 $3,569.50
641-5012 Guardrail Anchorage, TP 12 EA $1,998.92 5 $9,994.60
668-1100 Catch Basin, Gp 1 EA $2.822.94 2 $5,645.88
7544000 Wasle Receptacte Unit EA $1,629.75 5 $8,148.75
754-5000 Bench EA $2.320.66 10 £23,206.60
754-6000 Bicyclé Rack EA $575.00 5 $2,875.00
Subtotal Trail tems $1,371,831.97
Erosion Control - Permanent
603-2030 Stn Dumped Rip-Rap, TP 1, 30 In SY $60.00 1000 $60,000.00!
603-7000 Plastic Filter Fabric SY $5.22 1000 $5,220.00
700-6910 Permanent Grassing AC $1,500.00 0 $15,000.00
700-7000 Agricultural Lime TN $71.92 28 $2,013.76]
700-3000 Fertilizer Mixed Grade TN $369.85 10 $3,698.50
700-8100 Fertilizer Nitrogen Cortent LB $3.08 456 $1,404.48
716-2000 Erosion Control Mats, Slopes sY $1.68 8349 $14,026.32
Misc. Landscaping LS $75.000.00 1 $75,000.00
Subtotal Erosion Control - Permanent $176,363.06
Erosion Control - Temporary
163-0232 Temporary Grassing AC $750.00 6 $4.500.00
1630240 Mulch ™ $291.39 75 $21,854.25
163-0300 Construction Exit EA $1,700.00 5 $86,500.00
163-0530 Construct and Remove Baled Straw Erosion Check  [LF $4.52 3932 §17.772.64
1650010 Maintenance of Temporary Silt Fence, Tp A L¥ $1.61 5508 $8,867.88
165-0030 Maintenance of Temporary Silt Fence, Tp C LF $2.05 6291 $12,896.55)
165-0070 Maintenance of Baled Straw Erosion Check LF $2.17 3832 $8,532.44
165011 Maintenarice of Construction Exit EA $656.38 ] $3,281.90
167-1000 Water Quality Monitoring and Sampling EA $1,292.81 12 §15,513.72
167-1500 Water Quality Inspactions MO $986.18 12 $11,834.15
171-0010 Temporary Silt Fence, Type A LF $3.03 5505 $16,680.15
171-0030 Temporary Silt Fence, Type C LF $4.41 6291 §$27,743.31
Subtotal Erosion Control - Temporary $157,977.00
Signing and Marking




|653-1804 Themmoplastic Solid Traffic Stripe, 8in White LF §2.22 700 $1,554.00
j653-3502 Thermoplaslic Skip Traf Stripe, 5in Yellow GLF $0.47 10100 $4,747.00
Subtotal Sighing and Marking $6,301.00
Signals
647-1000 Traffic Signal Installation (Upgrade for additional Ped{LS $30,000.00 1 $30,000.00
Subtotal Signals . $30,000.00
Trail Sub Total $1,742,473.03
Bridge Items

) Bridge #1
500-3101 Class A Concrele - {for decking & abutments} CcY 3776.00 38 $29,488.00
511-1000 Bar Reinf Steel - (for decking & abutments) . LB $1.58 3000 $4,680.00
534-1000 Pedestiian Overpass Bridge #2 Lump $175,000.00 1 $175,000.00
Sub Total for Bridge #1 i - $209,168.00]

Bridge #2
500-3101 Class A Conerete - {for dacking & abutmenis) oY $776.00 38 $25.488.00
511-1000 Bar Reinf Steel - {for decking & abutments) LB $1.56 3000 $4,680.00
534-1000 Pedestrian Overpass Bridge #3 : Lump $175,000.00 1 $175,000.00
Sub Total for Bridge #2 $209,168.00
Sub Total for Bridge items $418,336.00
Sub Total for Construction $2,160,809.03
ESCReted6:0% _ £AL P=/ /08,040
- —
Infistion Rete 6:0% @2 years (ullidiaveL, @ G /b [26,13]°
Total Construction Cost / ﬁ’Og_l ?89j

Right of Way Lot
' Reimbursible Utilities (ocAl
i o A
Grand Total Project Cost ? 2,404,980~
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